
Construction of the first segment of parkway rebuilding began on schedule, April 6, 

just in time for the deluge that set an official Mil-

waukee rainfall record for April 9, of 3.18 inches. 

By the time the storm hit, the old top layer of 

asphalt between Congress and Mayfair had been 

milled off and crews had removed the old curb 

and gutter. The road actually handled the water 

fairly well, but it did delay the crews from doing 

additional work for a few days. 
 
Work renewed April 13.  Since then crews 

 Removed the next level of gravel base road-

way and although they had hoped to be able 

to recycle, they found the gravel had been 

comprised with clay, silt, and sand and needed 

to be replaced; 

 Installed new base course; 

 Poured about one half of the new curbs and 

gutters; 

 Completed all of the underground storm sew-

ers; 

 Removed existing light poles and began work 

on the new lighting system; and  

 Began excavating for biofiltration systems and 

rain gardens. 

Parkway construction on schedule    
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Construction Phasing  
&  

 Estimated Schedule 
 

Phase One 
Segment one:   
W. Congress to N.  Mayfair 
4/6—6/1/2015 
 
Segment two:  
N. Mayfair to W. Burleigh 
6/1—7/31/2015 
 

Phase Two 
W. Burleigh to Church 
Approximately 2.5 miles 
 
( Plans are being finalized.  
Projected construction start 
date of July 6) 

 

Menomonee River Parkway Renewal 
News Update 

Continued on page 2 

Above: April 7, milling and curb/

gutter removal. 

Below:  May 4, grading base 

course and new curb and gutter. 

 

Reminders to residents 

Irrigation Systems:   Several property 

owners have irrigation systems for their 

lawns.  In some cases, the contractor 

has found lines and sprinkler heads that 

extend beyond the owner’s property 

line onto County property.   
 
Often, these irrigation systems are 

within three feet of the curb and can be 

damaged as heavy equipment moves 

through excavating and removing 

curbs, gutters, and  roadway.   
 
If you are one of those property owners 

with an irrigation system on County 

property within three feet of the curb, 

you are responsible for removing it 

prior to the contractor reaching the 

area.  The same is true for invisible dog 

fences or other systems installed on 

County land.  The County nor the con-

tractor are  liable for any damage, re-

pair, or replacement of any systems 

that encroach on County land.   
        
Vehicles:  Please be mindful of safety 

at all times. The crews are doing their 

best to ensure local traffic is main-

tained at all times so residents have 



It’s that time of year, and on June 17, the weekly Wednesday night Hartung Park Farmers’ Market will open for the 

summer.  Due to construction, organizers are planning for the market to be in a grassy area adjacent to the dead end 

circle that was created when Lisbon Avenue was reconfigured last year at its intersection with Capital Drive.  They are 

currently applying for permits and working out the details, so more information will be coming soon.  The County will 

be working with the group on relocation and detour signage and routing.   

Meet the team 

Meet Sarah Toomsen, Milwaukee County Parks Manager of Planning and Development 

and the go-to-person for the Menomonee River Parkway Renewal project.   
 
Sarah is a licensed landscape architect with thirteen years of experience and LEED AP 

certification. (LEED is short for Leadership in Energy & Environmental Design and stands 

for green building leadership.)  She is involved in planning, design, and implementation 

of Parks projects from playgrounds to parkway roads. 
 
Sarah grew up in and lives in Wauwatosa and knows the project area well. She welcomes 

questions or concerns as the renewal project construction continues.   Her contact infor-

mation is listed below.   

 
Questions may be directed to: Sarah Toomsen at (414) 257-7389       

     or via email at Sarah.Toomsen@milwaukeecountywi.gov 
  
 Project plans will be available for review online at:  www.county.milwaukee.gov/MenomoneeRiverParkwayRenewal 
  
     Plans will also be on display at the Milwaukee County Parks offices located at 9480 West Watertown Plank Road 

   (access off Discovery Parkway).    

access to and from their homes.   But it is a construc-

tion zone, so if you experience a temporary obstacle, 

please consider going around or finding another route.  
 
Oak Leaf Trail Users:  The Oak Leaf Trail including 

access at Congress, remains open though on-road facili-

ties have been detoured to Glenway Street, Mayfair 

Road, Keefe Avenue, and the Menomonee River Park-

way on the west side of the river.  Despite the detour, 

some pedestrians and bicyclists continue to run or bike 

in the construction zone on the roadway.   This is ex-

tremely dangerous and could lead to accidents.  Please 

use the detour and encourage others to do the same.   

Resident Reminders —continued from page one 

 

Sarah Toomsen, County 

Parks Manager of Plan-

ning and Development 

Parking:   All residents, businesses, and parkway users 

are asked to not park along the parkway during construc-

tion.  Residents are encouraged to use their driveways,  

and businesses and others are asked to use their parking 

lots or side streets.        
 
Dog Park:   Humans and their canine companions still 

have access to the Dog Park and on foot, can still enter at 

the parkway gate.  But please, no parking along the park-

way.  Dog Park users should park in the Capitol Drive 

parking lot and use that entry gate.  
    
 

What’s Next    
In May, contractors will complete the work begun in 

April and begin working Saturdays to make up for lost 

time and stay on schedule.  With good weather, the 

new asphalt surface may begin to be laid in the next 

couple of weeks.  Planting and landscape restoration 

will also occur.  If all goes according to plan, segment 

one will be completed on schedule around June 1 ,and 

Hartung Farmers Market 

work will begin on segment two (Mayfair to Burleigh).    
 
Work on the plans for Phase Two (Burleigh to Church) are 

nearly complete  and should be ready to bid in early June, 

with a projected July 6, construction start.  Plans will be 

posted online when they are finalized. 


